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SuPeri“tendent,s Corner 0Oak Middle School to open on September 7th

Oak
opening
delayed

BY DR. ANTHONY BENT

SUPERINTENDENT

Who could have predicted this? The school com-
mittee and town officials allotted what was to be a
very generous time frame in which to complete the
renovation of the former high school- two full
years! Yet, a fire at the site in May of 2003, a gen-
eral contractor who withdrew from the project in
the winter of 2004, and inadequate work force lev-
els from subcontractors have resulted in a school
committee decision to delay the opening of Oak
Middle School until September 7, four days after
the start of school for all the other schools in
Shrewsbury. It is important to note that only the - -

Oak Middle School will be delayed. All other ] ] ] PHOTO BY BOB CORNACCHIOLI
schools in Shrewsbury will open as previously A sample classroom awaits the opening of Oak Middle School.
planned time, on August 31st.

It is important to note

that only the Oak Middle SChOOI Starts THGSdaY’
School will be delayed. Au gu st 3 l st

Even on September 7, the school will not be com- lexception is Oak Middle School’s opening on September 7th)

plete: the gymnasium, special subject areas, and,
perhaps, the cafeteria will likely not be available to

students and staff in the first weeks of school. (We SCHOOL GRADES ARRIVAL DEPARTURE

will arrange for satellite food service to be brought

to the school.) The new general contractor, Jack-
son Construction, is the company that built the Flo- Shrewsbury High School 9-12 7:25 am. 1:50 p.m.
ral St. School and their owner has indicated to us - ) ]
that he is planning to complete the project by the Oak Middle School (Sept. 7th) 7-8 7:45 a.m. 2:20 p.m.
end of September. Sherwood Middle School 5-6 7:55 a.m. 2:30 p.m.
The many building projects that this town has . : )
supported over the years, especially for school Coolidge School 1-4 8:45 am. 3:00 p.m.
construction, have taught us about their unpre- Beal School 1, FDK 9:15 a.m. 3:30 p.m.
Opening delayed, see page 2 Floral Street School 1-4 9:15 a.m. 3:30 p.m.
Paton School 1-4 9:15 a.m. 3:30 p.m.
Spring Street School 1-4 9:15 a.m. 3:30 p.m.
side ® 9 Beal, Beal West AMK 9:15 a.m. 11:50 a.m.
msiae age
pag ) Beal, Beal West PMK 12:55 p.m. 3:30 p.m.
Student leadership

Middle school students, tomorrow’s leaders Please check the chart above for specificinformationre-  figured middle schools. Breakfast and lunch will be

lating to your child’s school. Note that all elementary served at all schools on opening day.
schools will begin and end fifteen minutes later to provide
more time for the additional buses needed for the re-con-  Start times, see page 3
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High School mentoring

Join Panarelli’s MVP team!
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